

**DON HONORIO VENTURA STATE UNIVERSITY  
SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE AS OF JULY 27, 2020**

**GOODS & SERVICES**

(DHVSU-QSP-SF)

**INCOME (164)**

**VP FOR ADMINISTRATION AND FINANCE CLUSTER**

Dept./Office: Auxiliary Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Souce of Funds	Estimated Budget (PhP)		
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	Provision of Reception Area with Bar Counter and Kitchen at Guest House Lounge	Auxiliary Services	SVP	8/13/2020	8/20/2020	8/21/2020	8/24/2020	Income	550,000.00		550,000.00
	<b>TOTAL</b>								<b>550,000.00</b>		


Prepared by:

  
**BANJO P. SAMSON**  
Administrative Aide IV

Certified Correct:

  
**ANTONIO B. MERCADO**  
OIC, Supply & Property Office

Noted by:



  
**RANIE B. CANLAS, MSCPE**  
Chairman, Bids & Awards Committee

Approved by:

  
**ENRIQUE G. BAKING, Ed.D.**  
SUC President III  
(DHVTSU-QSP-SPG-001-PO002-R00)



'O-001-F0002-R00)



Remarks (brief description of Program/ Project)

**DON HONORIO VENTURA STATE UNIVERSITY  
SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE AS OF JULY 27, 2020**

**GOODS & SERVICES**

(DHVSU-QSP-SPO-001-F0002-R00)

**TRUST FUND (184)**

**VP FOR RESEARCH, EXTENSION & TRAINING**

Dept./Office: Research Development Services Office

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Souce of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supplies & Materials for the CHED funded Research titled "Speed Bump Flip Mechanism of Electric Vehicle Charging Station"											
	*Structural and Mechanical Component	RDSO	Public Bidding	8/13/2020	8/20/2020	8/21/2020	8/24/2020	Trust Fund	1,300,000.00		1,300,000.00	
	*Electrical and Control System	RDSO	Public Bidding	8/13/2020	8/20/2020	8/21/2020	8/24/2020	Trust Fund	1,159,008.00		1,159,008.00	
	<b>TOTAL</b>								<b>2,459,008.00</b>			


Prepared by:

  
**BANJO P. SAMSON**  
Administrative Aide IV

Certified Correct:

  
**ANTONIO B. MERCADO**  
OIC, Supply & Property Office

Noted by:

  
**RANIE B. CANLAS, MSCPE**  
Chairman, Bids & Awards Committee

Approved by:

  
**ENRIQUE G. BAKING, Ed.D.**  
SUC President III  
(DHVTSU-QSP-SPO-001-F0002-R00)