



Republic of the Philippines
DON HONORIO VENTURA STATE UNIVERSITY
Villa de Bacolor, Pampanga

Jan. 26, 2022

Atty. Rowena Candice M. Ruiz


Executive Director of Government Procurement Policy Board
Technical Support Office (GPPB-TSO).

Dear Ma'am,

In compliance with the requirements of the Government Procurement Policy Board (GPPB), I have the honor to submit herewith the Supplemental Annual Procurement Plan Non-CSE as of January 26, 2022 of Don Honorio Ventura State University.

Thank you very much and more power.

Very truly yours,


ENRIQUE G. BAKING, Ed.D.
Head of Procuring Entity/SUC President III

Encl.: As stated.

DON HONORIO VENTURA STATE UNIVERSITY
 SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE AS OF JANUARY 26, 2022


TRUST FUND (184)

(DHVSU-QSP-SPO-001-F0002-R00)

Dept./Office: College of Engineering & Architecture

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Souce of Funds	Estimated Budget (PhP)			Remarks (brief description of Program Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Establishment of Cyber-Physical Systems Laboratory	CEA	Public Bidding	3/11/2022	3/20/2022	3/21/2022	3/22/2022	Trust Fund	25,000,000.00		25,000,000.00	
	TOTAL								25,000,000.00			

Prepared by:


BANJO P. SAMSON
 Administrative Officer V


Certified Correct:


MAIR S. DE LARA, RLA, MPA
 Supervising Administrative Officer

Noted by:


RANIE B. CANLAS, MSCpE
 Chairman, Bids & Awards Committee

Approved by:


ENRIQUE C. BAKING, Ed.D.
 SUC President III